

On motion by John Arnold, seconded by Joe Fertitta, the following resolution was introduced and adopted:

RESOLUTION NO. 14-102

RESOLUTION APPROVING CHANGE ORDER NO. ONE (1) TO THE PROJECT ENTITLED “DISTRICT 2 OF 12 PUMP STATION IMPROVEMENTS” WHICH INCREASES THE CONSTRUCTION CONTRACT PRICE BY \$95,662.64 AND ADDS 90 DAYS TO THE COMPLETION CALENDAR; AND AUTHORIZING THE PARISH PRESIDENT TO SIGN, EXECUTE, AND ADMINISTER ANY AND ALL RELEVANT DOCUMENTS.

WHEREAS, Lafourche Parish Government has received a funding allocation from the Louisiana Office of Community Development-Disaster Recovery Unit for the improvements of District 2 of 12 Pump Stations under the Hurricanes Gustav/Ike Community Development Block Grant Parish-Implemented Recovery Program; and

WHEREAS, this Change Order is prepared to add seven additional work items to the contract including system automation, removal of an unforeseen obstruction, and a platform around the pumps; and

WHEREAS, the project cost will increase by this Change Order in the amount of \$95,662.64 and the contract cost will increase from \$1,395,698.00 to \$1,491,360.64 and add 90 days to the project completion days; and

WHEREAS, the Change Order No. 1 from Lowland Construction, Inc., Contractor, has been reviewed by the Project Engineer, Professional Engineering and Environmental Consultants, Inc., and Louisiana Solutions, LLC and, the Project Engineer, Professional Engineering and Environmental Consultants, Inc. recommended that Change Order No. 1 be accepted and approved; and

WHEREAS, this resolution was sponsored for Administration by Mr. John Arnold Councilman, District 5; and

WHEREAS, it is recommended by the Administration of the Lafourche Parish Government that the Council approve Change Order No. 1 to the project entitled “District 2 of 12 Pump Station Improvements” which increases the construction contract price by \$95,662.64 and adds 90 days to the completion calendar; and authorizing the Parish President to sign, execute, and administer any and all relevant documents.

THEREFORE, BE IT RESOLVED, that the Lafourche Parish Council, convened in regular session on April 22, 2014, and does hereby approve Change Order No. 1 to the project entitled “District 2 of 12 Pump Station Improvements” which increases the construction contract price by \$95,662.64 and adds 90 days to the completion calendar; and authorizing the Parish President to sign, execute, and administer any and all relevant documents.

BE IT FURTHER RESOLVED, that a certified copy of this Resolution shall be forwarded to Hunt, Guillot, & Associates, LLC, c/o Bonnie Lafont, 1340 Poydras, Suite 1810, New Orleans, Louisiana 70112; Joseph Picciola II, P.E., P.L.S., Picciola and Associates, Inc., P. O. Box 687, Cut

Off, Louisiana 70345; Lowland Construction Company, Inc., 206 Industrial Avenue C, Houma, Louisiana 70363, Lafourche Parish Government Finance Department, Department of Grants and Economic Development, Department of Public Works, and the Office of the Parish Administrator.

This resolution having been submitted to a vote, the vote thereon was as follows:

YEAS: Mr. Jerry Jones
Mr. Michael Delatte
Mr. Joseph "Joe" Fertitta
Mr. John Arnold
Mr. Lindel Toups
Mr. Jerry LaFont
Mr. Daniel Lorraine
Mr. Phillip Gouaux

NAYS: None

ABSENT: Mr. Aaron Caillouet

And the resolution was declared adopted this 22nd day of April, 2014.

**DANIEL LORRAINE, CHAIRMAN
LAFOURCHE PARISH COUNCIL**

**CARLEEN B. BABIN, COUNCIL CLERK
LAFOURCHE PARISH COUNCIL**

* * * * *

I, CARLEEN B. BABIN, Council Clerk for the Lafourche Parish Council, do hereby certify that the foregoing is a true and correct copy of Resolution No. 14-102, adopted by the Assembled Council in Regular Session on April 22, 2014, at which meeting a quorum was present.

GIVEN UNDER MY OFFICIAL SIGNATURE AND SEAL OF OFFICE THIS 28TH DAY OF APRIL, 2014.

**CARLEEN B. BABIN, COUNCIL CLERK
LAFOURCHE PARISH COUNCIL**