

On motion by Lindel Toups, seconded by Joe Fertitta, the following resolution was introduced and adopted:

**RESOLUTION NO. 14-228**

**RESOLUTION APPROVING CHANGE ORDER NO. ONE (1) TO THE PROJECT ENTITLED “RACELAND AG CENTER IMPROVEMENTS” WHICH INCREASES THE CONSTRUCTION CONTRACT PRICE BY \$1,069.00 AND EXTENDS THE CONTRACT TIME BY EIGHT (8) CALENDAR DAYS AND AUTHORIZING THE PARISH PRESIDENT TO SIGN, EXECUTE, AND ADMINISTER ANY AND ALL RELEVANT DOCUMENTS.**

**WHEREAS**, Lafourche Parish Government has received a funding allocation from the Louisiana Office of Community Development-Disaster Recovery Unit for Raceland Ag Center Improvements under the Hurricanes Gustav/Ike Community Development Block Grant Parish-Implemented Recovery Program; and

**WHEREAS**, this Change Order is being presented to relocate the existing water piping serving Parish Barn, Morgue and Ag Center Show Barn; and

**WHEREAS**, contract time will be extended by 8 calendar days due to rain and wet site conditions; and

**WHEREAS**, the project cost will increase by this Change Order in the amount of \$1,069.00 for a new contract price totaling \$1,278,069.00; and

**WHEREAS**, it is recommended that Change Order No. 1 from Weimer Gros Flores Architecture & Interior Design be accepted and approved; and

**WHEREAS**, this resolution was sponsored for Administration by Mr. Lindel Toups, Councilman, District 6; and

**WHEREAS**, it is recommended by the Administration of the Lafourche Parish Government that the Council approve Change Order No. 1 to the project entitled “Raceland Ag Center Improvements” which increases the construction contract price by \$1,069.00 and extends the contract time by eight (8) calendar days and authorizing the Parish President to sign, execute, and administer any and all relevant documents.

**THEREFORE, BE IT RESOLVED**, that the Lafourche Parish Council, convened in regular session on August 26, 2014, and does hereby approve Change Order No. 1 to the project entitled “Raceland Ag Center Improvements” which increases the construction contract price by \$1,069.00 and extends the contract time by eight (8) calendar days and authorizing the Parish President to sign, execute, and administer any and all relevant documents.

**BE IT FURTHER RESOLVED**, that a certified copy of this Resolution shall be forwarded to Hunt, Guillot, & Associates, LLC, c/o Gretchen Caillouet, 1340 Poydras, Suite 1810, New Orleans, Louisiana 70112; Joseph Picciola II, P.E., P.L.S., Picciola and Associates, Inc., P. O. Box

687, Cut Off, Louisiana 70345; Weimer Gros Flores Architecture & Interior Design, 307 Canal Blvd., Thibodaux, Louisiana 70301; M&H Builders, Inc., 13490 Redbud St., Vacherie, Louisiana 70090, Lafourche Parish Government Finance Department, Department of Grants and Economic Development, and the Office of the Parish Administrator.

This resolution having been submitted to a vote, the vote thereon was as follows:

**YEAS:** Mr. Jerry Jones  
Mr. Michael Delatte  
Mr. Aaron Caillouet  
Mr. Joseph "Joe" Fertitta  
Mr. John Arnold  
Mr. Lindel Toups  
Mr. Jerry LaFont  
Mr. Daniel Lorraine  
Mr. Phillip Gouaux

**NAYS:** None

**ABSENT:** None

And the resolution was declared adopted this 26th day of August, 2014.

**DANIEL LORRAINE, CHAIRMAN  
LAFOURCHE PARISH COUNCIL**

**CARLEEN B. BABIN, COUNCIL CLERK  
LAFOURCHE PARISH COUNCIL**

\* \* \* \* \*

I, CARLEEN B. BABIN, Council Clerk for the Lafourche Parish Council, do hereby certify that the foregoing is a true and correct copy of Resolution No. 14-228, adopted by the Assembled Council in Regular Session on August 26, 2014, at which meeting a quorum was present.

GIVEN UNDER MY OFFICIAL SIGNATURE AND SEAL OF OFFICE THIS 8TH DAY OF SEPTEMBER, 2014.

**CARLEEN B. BABIN, COUNCIL CLERK  
LAFOURCHE PARISH COUNCIL**